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Anticipated project schedule for West Approach Bridge North (WABN)

September 2014

Began construction:

L]
¢ Installed construction
fencing and performed
environmental
protection measures
around project
boundaries

¢ Marked restrictions to
shoreline and trails

* Began to set up field
trailers and equipment
in staging areas

October 2014

Remove trees and
vegetation as
necessary and mark
trees to be protected,
including on Foster

November 2014

* Begin construction
of local street and
capacity improvements

Island on Montlake Boulevard
and Lake Washington
October/November: Boulevard

Proposed weekend
highway closures to
begin demolition of a
segment of the unused
R.H. Thomson ramps
and establish work
bridge access at Foster
Island

Begin installing piles

to establish work bridge
access from the former
MOHAI area

Begin abatement and
demolition of former
MOHAI building

Sept | Oct | Nov | 1Y

e Continue building
temporary work bridge
and begin building
permanent West
Approach Bridge North
bridge structure

Continue building
improvements to
Montlake Boulevard,
Lake Washington
Boulevard and new
off-ramp to 24th Avenue E

Complete demolition of
the westbound Lake
Washington Boulevard
off-ramp and unused
R.H. Thomson ramps
(after new ramp to 24th
Avenue E is open)

Close 24th Avenue East,
extend existing bridge
north to accomodate new
off-ramps

¢ Continue building the
West Approach Bridge
North bridge structure
and new off-ramps

* Remove temporary work
bridges

e Connect new West
Approach Bridge North
bridge to the new floating
bridge

* Complete new stormwater
facility in Montlake

* Open new bridge and
regional shared-use path

Note: Ongoing highway and ramp closures to continue as needed though 2017. All work is dependent on plans and schedule as determined by the contractor. This information is approximate and

subject to change.
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Steps for building new West A

pproach Bridge North
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¥
Clear areas for construction
by removing trees as

= : necessary and marking
alic igacaa-t— . ' . protected trees
B wislid @ Install piles to build temporary
work bridge

G Demolish existing ramps and
structures (including those in

Union Bay the path of extension piers)

Marsh Island N S ' 0 Build extension piers to use
as access to build the
permanent structure

Deliver materials to work
site via access ramps

When feasible, deliver
materials by barge

@ Close trails intermittently
as required to access
construction staging areas

m Build the permanent SR 520
structure

0 Remove the work bridge and
open to traffic in summer

I Temporary work bridge 2017
[ Access ramps to temporary work bridge

New West Approach Bridge North

Note: For illustration purposes, not to scale
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Work bridges are necessary to build the new west approach

What is a work bridge?

To build the new structure over shallow water the contractor will install a temporary work
bridge. The work bridge provides the platform to store materials and equipment and build
the new permanent bridge. It will be removed when the project is complete.

How will the contractor access the work bridge?

The contractor will deliver materials and equipment from the staging area at the former
MOHAI site and from the SR 520 highway at Foster Island. This will require intermittent
westbound nighttime single-lane closures.

How will piles be installed?

Piles will be vibrated and/or impact driven into the lakebed. Pile installation methods
will be determined by the contractor.

Pile installation is allowed to occur during the following seasons
and times:

* To help protect fish migration, pile installation will occur between the fall and the spring.

» Typical hours of installation will occur between 8 a.m. and 5 p.m. on weekdays and
9 a.m. to 5 p.m. on weekends.

Pile installation activities create noise and vibrations. Nearby residents and park users may
hear and feel construction activities. WSDOT conducted pre-construction inspections of

front-line homes to enable timely resolution if an issue occurs during construction. Nearby o)t
residents and users will also receive notifications prior to noisy work. Example of a work bridge. The design of the WABN work bridges are

dependent on the contractor and may look different than above.
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Construction activities overview

Crews are installing high-visibility fencing to protect environmentally Crews will demolish the former MOHAI building and clear vegetation for Example of a work bridge. The design of the WABN work bridges are
sensitive areas. a construction staging area. dependent on the contractor and may look different than above.

Crews are installing temporary project field offices to house project staff. Crews will set up heavy machinery to use for demolition and Crews will set up detours for cyclists and pedestrians to travel
construction. around construction.
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Construction hours and closures Construction hours:

« WSDOT will provide the public with advance notice of highway closures and lane closures ¢ 7 a.m. to 10 p.m.
on local streets. Monday through Friday

» Highway closures will be limited to nights and weekends to keep weekday traffic flowing.
9a.m.to10 p.m.

 Closures will be scheduled to avoid conflicts with local special events such as Opening Day Saturday and Sunday
of Boating, Seafair activities, and UW football games and graduation.

Typical hours of pile

installation will occur between

8 a.m.and 5 p.m. on
* One navigation channel on Lake Washington will remain open throughout construction. weekdays, and 9 a.m. to

5 p.m. on weekends.

» Montlake Boulevard and other local streets will remain open during daytime construction hours
and will have nighttime lane closures.

After 10 p.m.: Nighttime
construction work is
necessary to complete the
project as efficiently as
possible and to help keep
daytime traffic flowing.

Our contractor will follow

city requirements regarding
nighttime work and
implement best management
practices to limit construction
impacts on the community.
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Tree and vegetation protection and removal

WSDOT worked closely with the city of Seattle during the
project design to minimize tree removal and ensure protection
of the remaining vegetation. Starting this month, crews will
begin to remove trees and vegetation only within the project’s
limits as necessary to allow room to build the project.

Removal will include the following locations:

* In the Montlake area including the former MOHAI area,
Old Canal Reserve area, and along the north side of East
Lake Washington Boulevard between 24th Avenue East
and Montlake Blvd East

« WSDOT Peninsula

* A portion of Foster Island north of the existing SR 520
highway

All work will adhere to WSDOT, federal, state and local
regulatory requirements. After construction is complete,
areas will be replanted to create a well-balanced and
integrated landscape.

October 2014
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Views of SR 520 ramps in the Arboretum area before removal
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Existing SR 520
floating bridge

R SR Westbound off-ramp to
Lake Washington Boulevard
aurelhurs: to be removed

)
Westbound off-ramp to
Lake Washington Boulevard
to be removed
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Montlake™ 5
Blvd. ;
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Boat launch remains open -
during construction e

WABN field office

Former MOHAI parking
lot used for construction
staging area

View of SR 520, looking east
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Ramp removal during West Approach Bridge North PrOJect
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Meet the contractor

About Flatiron

« WSDOT awarded a contract to Flatiron West, Inc. to build the
West Approach Bridge North Project in July 2014.

 Flatiron submitted the low bid of $199.5 million, which was
below the engineer’s estimate.

* Flatiron builds heavy civil infrastructure for the transportation, energy
and water sectors.

* Flatiron is committed to being a good neighbor by using construction
best management practices.

Employment and subcontracting information

For employment and subcontracting opportunities, contact Flatiron at:
Washington District
18702 North Creek Parkway, Suite 202
Bothell, WA 98011
425-420-9900
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Give 'em a Brake!

Nearly 1,000 people, on average, are injured every year in
highway construction zones in Washington state. Since 1950,
57 WSDOT workers have been killed in construction zones.
However, more than 90 percent of those hurt or killed in
highway work zones are drivers or their passengers. So
please, when you see “Road Work Ahead” signs, traffic cones,
barrels, barriers, pavement markings and work trucks, give
highway workers — and yourself — a brake.

Work Zone Safety Driving Tips

 Slow down, pay attention, and stay calm

* Eliminate distractions, including cell phones and car stereos

* Merge as soon as possible

* Don't tailgate

* Try an alternate route

* Observe the posted signs until you see the one that says "END ROAD WORK"

Know before you go

» Expect delays, plan for them and leave early to reach your destination on time
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Construction best management practices

All work will adhere to WSDOT, federal, state and local regulatory requirements. WSDOT’s contractor
will employ best management practices throughout construction to minimize impacts on the community
and the environment from the following construction effects:

* Noise

» Vibration

+ Traffic and transportation

» Water/soil contamination

» Trees/vegetation removal
* Air quality/dust

+ Lighting / glare / aesthetics

Types of best management practices include:

» Providing advance notice of noisy work and comply with city of Seattle noise permits

» Using noise shields on generators, compressors, jackhammers, and other loud equipment
» Conducting pre-construction inspections of front-line properties

» Marking protected trees with high-visibility fencing

* Installing tire washes to prevent tracking of dirt and gravel on local streets

» Keeping spill-response kits and containment booms on all barges and marine vessels

+ Using directional lights and light shielding

+ Applying water to dust-generating work areas and activities

» Following no idling policy for construction vehicles
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How to stay informed throughout West Approach
Bridge North Project construction

Stay up-to-date on the latest WABN construction information by using the following tools:

Online

Visit the SR 520 Orange Page website:
www.wsdot.wa.gov/Projects/SR520Bridge/520orangepage/

Email project staff:
SR520Bridge@wsdot.wa.gov

Follow us on Twitter:
@WSDOT_520

Visit the WABN Project website:
www.wsdot.wa.gov/Projects/SR520Bridge/WABN

Phone

Call the SR 520 24-hour construction hotline:
206-708-4657

Public meetings

Attend monthly meetings with the contractor

Where: Graham Visitors Center
2300 Arboretum Drive E
Seattle, WA 98112

When: The first Wednesday of every month, 5:30 - 6:30 p.m.
* December 3 *
« January 7
* February 4
* March 4
* April 1

* The December monthly meeting will be held at Montlake Community Center

Email updates
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Sign up:
public.govdelivery.com/accounts/WADOT/subscriber/new
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